Classification

PCCP

24-Jan-06

Surface Treatments and Pavements

Description

Contractor proposal to change several pavement structure sections.
The common theme to these changes consisted of the elimination
of the geogrid and geomembrane and assuring the subgrade has an
x value of less than 116.

Proposal from contractor to change pavement section. Plan's =
250mm of CRCP, 200mm of lime stablized subgrade, 250mm of
aggregate subbase, geogrid, geomembrane and 150mm of AB class
2. New = 12" doweled PCCP constructed on 4" ACB, and
overexcavate subgrade 3' and replace with suitable material (x value
less than 116).

In lieu of high early strength concrete for all PCCP slab repairs, a
standard 28 day PCCP mix design was utilized in areas where the
repaired section was not required to be opened to traffic immediately
as traffic could be maintained adjacent to the repairs.

Approved

1/18/2001

3/1/2000

3/20/2002

Tracs CO#
H387601C 40

Contractor

PULICE CONSTRUCTION,
INC.

PULICE CONSTRUCTION, H387601C 11

INC.

D B A CONSTRUCTION
INC.

H496601C 05

Savings
($57,141.55)

($567,723.57)

($65,907.45)






